COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2019

ESTI MATE SUMVARY 08: 55: 22
CONTI D: C21876 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21876- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIVE ALLOW 90 WORK DAYS
SH-60 AND WCR- 40 | NTERSECTI ON PERCENT TIME:  100. 00 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. C060A- 023
SH- 60 AND WCR- 40 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 09/ 2019 DATE TIME STARTED 01/07/2019
P. 0. BOX 405 DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/ 28/ 2018 DATE TI ME STOPPED 07/09/2019
DATE CONTRACT EXECUTED 12/12/2018 DATE ACCEPTED 07/ 09/ 2019
PLATTEVI LLE CO 80651- 04 (970) 785- 6161 DATE NOTI CE TO PROCEED 01/ 07/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,474, 053.02 PARTI Cl PATI NG $ 39,978. 40 $ 0.00
AWARD PRQJECT AMI: $ 1,499, 075.13 NON- PARTI O PATI NG 1, 434, 074. 64 473, 198. 91
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,474, 053. 04 473,198.91
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 474, 053. 04 473, 198. 91
TOTAL CLAI MS: $ 0.00 RETAI NAGE -22,486.13 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 451, 566. 91 473, 198. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 451, 566. 91 473, 198. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 473, 198. 91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21876-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: C060A- 023 ESTI MATE NO 0006 08: 55: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
52, 089. 29000 1. 000 52, 089. 29
0010 202-00015 Renoval of Headwal | 3. 000 3. 000
EACH 0. 000 0. 00
1,617. 77000 3.000 4,853.31
0015 202-00022 Renoval of Headgate 1. 000 1.000
EACH 0. 000 0. 00
692.12000 1. 000 692.12
0020 202- 00035 Renoval of Pipe 315. 000 206. 000
LF 109. 000 1,034. 41
9. 49000 315. 000 2,989. 35
0025 202- 00090 Renoval of Delineator 16. 000 16. 000
EACH 0. 000 0. 00
5. 90000 16. 000 94. 40
0030 202-00220 Renoval of Asphalt Mat 786. 000 786. 000
SY 0. 000 0. 00
7.15000 786. 000 5,619. 90
0035 202-00240 *Renoval of Asphalt Mt (Pl aning) 856. 000 0. 000
Sy 856. 000 6, 479.92
7.57000 856. 000 6,479. 92
0040 202-00250 *Renpval of Pavenent Marking 2, 828.000 2,828. 000
SF 0. 000 0. 00
2.36000 2,828.000 6,674.08
0045 202-00300 Renoval of Buil ding(s) 1. 000 1.000
LS 0. 000 0. 00
2,658. 37000 1. 000 2,658. 37
0050 202-00810 Renoval of Ground Sign 8. 000 0. 000
EACH 8. 000 566. 40
70. 80000 8. 000 566. 40
0055 202-01130 Renoval of Guardrail Type 3 272.000 250. 000
LF 22.000 103. 84

4.72000 272.000 1, 283. 84



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21876- BI D ESTI MATE RUNO07/11/ 2019
PRQIECT C060A- 023 ESTI MATE NO 0006 08: 55: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 202- 04001 Plug Cul vert 6. 000 6. 000
EACH 0. 000 0.00
347.88000 6. 000 2,087.28
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
11. 71000 0. 000 0.00
0066 203- 00060 Emb Matl (CIP) Added by CMO #3 5, 553. 000 5, 553. 000
cY 0. 000 0.00
25. 65000 5, 553. 000 142, 434. 45
0070 203-00066 Enbanknent Material (Conplete In Place) (R40) 0. 000 0. 000
cY 0. 000 0. 00
25. 65000 0. 000 0.00
0075 203-01500 Bl adi ng 19. 000 17.000
HOUR 2.000 254.10
127. 05000 19. 000 2,413.95
0080 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
111. 32000 0. 000 0.00
0085 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
175. 45000 20. 000 3,509. 00
0090 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0.00
0095 206-00000  Structure Excavation 321. 000 321. 000
cY 0. 000 0.00
23. 95000 321. 000 7,687.95
0100 206-00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
131. 72000 0. 000 0.00
0105 208-00002 Erosion Log Type 1 (12 Inch) 660. 000 588. 000
LF 72.000 322. 56
4. 48000 660. 000 2,956. 80



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21876-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: CD60A- 023 ESTI MATE NO 0006 08: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00020 Silt Fence 160. 000 160. 000
LF 0. 000 0. 00
3. 54000 160. 000 566. 40
0115 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
8.26000 0. 000 0.00
0120 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 352. 78000 1. 000 1,352.78
0125 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
557. 21000 2.000 1,114.42
0130 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0. 00
0135 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
66. 55000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
96. 80000 0. 000 0. 00
0145 208-00207 *Erosi on Control Management 31. 000 26. 000
DAY 5. 000 1,058. 75
211. 75000 31. 000 6,564. 25
0150 210-00750 *Reset Light Standard 1. 000 1.000
EACH 0. 000 0. 00
4,361. 28000 1. 000 4,361. 28
0155 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 8. 000 1, 699. 20
212. 40000 8. 000 1,699. 20
0160 211-03005 Dewat eri ng 0. 000 0. 000
LS 0. 000 0. 00

7,362. 85000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21876-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: CD60A- 023 ESTI MATE NO 0006 08: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 212-00006 *Seedi ng (Native) 4.630 0. 030
ACRE 4. 600 3, 338.22
725. 70000 4.630 3,359.99
0170 212-00032 *Soi | Conditioning 4. 600 0. 000
ACRE 4. 600 13, 298. 60
2,891. 00000 4.600 13, 298. 60
0175 213-00004 *Mil ching (Weed Free Straw) 4. 600 0. 000
ACRE 4. 600 3,392.50
737.50000 4.600 3,392.50
0180 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
3, 304. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tackifier 1, 000. 000 0. 000
LB 1, 000. 000 2,830. 00
2. 83000 1, 000. 000 2,830.00
0190 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 150. 000 150. 000
Cl ass
SY 0. 000 0. 00
3. 54000 150. 000 531. 00
0195 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
206. 50000 0. 000 0. 00
0200 304-06007  Aggregate Base Course (Class 6) 1, 257. 000 1, 257. 000
cY 0. 000 0. 00
46. 11000 1, 257. 000 57, 960. 27
0205 304-06008  Aggregate Base Course (C ass 6) (Special) 356. 000 0. 000
CcY 356. 000 20, 541. 20
57. 70000 356. 000 20, 541. 20
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 40. 090 35.010
TON 5. 080 1, 248. 41
245. 75000 40. 090 9, 852.12
0211 403-33741 HMA (G S) (75) (PG 64-22) Added by CMO #2 1, 371. 490 722.180
TON 649. 310 68, 242. 48

105. 10000 1,371. 490 144, 143. 60



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21876-BI D ESTI MATE RUNO07/11/2019
PRQIECT C060A- 023 ESTI MATE NO. 0006 08: 55: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0215 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 1,701. 870 0. 000
TON 1,701. 870 185, 674. 02
109. 10000 1,701.870 185, 674. 02
0220 601-01000 Concrete Class B 5. 600 5. 600
cY 0. 000 0. 00
599. 49000 5. 600 3,357.14
0225 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 371. 000 371. 000
LF 0. 000 0. 00
72.19000 371. 000 26, 782. 49
0230 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (M3S) 149. 000 0. 000
LF 149. 000 5,614. 32
37. 68000 149. 000 5,614.32
0235 606-01370 *Transition Type 3G (M3S) 4. 000 0. 000
EACH 4.000 9, 204. 00
2,301. 00000 4. 000 9, 204. 00
0240 606-01385 *Transition Type 3J (MGS) 4.000 0. 000
EACH 4.000 9, 062. 40
2, 265. 60000 4.000 9, 062. 40
0245 606-01390 *End Anchorage Type 3K (MGS) 4.000 0. 000
EACH 4.000 8, 968. 00
2,242.00000 4. 000 8, 968. 00
0250 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.36000 0. 000 0.00
0255 612-00037 Del i neator (Flexible) (Flat Munted) 3. 000 0. 000
EACH 3.000 300. 90
100. 30000 3. 000 300. 90
0260 612-00111 Del i neator (Drivable)(Type I) 20. 000 0. 000
EACH 20. 000 1, 770.00
88. 50000 20. 000 1,770.00
0265 612-00112 Del i neator (Drivable)(Type Il) 10. 000 0. 000
EACH 10. 000 944. 00
94. 40000 10. 000 944. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21876-BI D ESTI MATE RUN 07/ 11/2019
PRQJECT: CD60A- 023 ESTI MATE NO 0006 08: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614-00011 Sign Panel (Cass I) 13. 000 0. 000
SF 13. 000 337.48
25. 96000 13. 000 337. 48
0275 614-00012 Sign Panel (Class Il) 18. 000 0. 000
SF 18. 000 594. 72
33. 04000 18. 000 594. 72
0280 614-01512 Steel Sign Support (2-1nch Round)(Post) 26. 000 0. 000
LF 26. 000 429.52
16. 52000 26. 000 429.52
0285 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 2.000 354. 00
177. 00000 2.000 354. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 8. 000 2,832.00
354. 00000 8. 000 2,832.00
0295 619-10127 *12 Inch Wl ded Steel Pipe (Jacked) 50. 000 50. 000
LF 0. 000 0. 00
492. 39000 50. 000 24,619. 50
0300 621-00450  *Detour Pavement 2,517. 000 2,517. 000
Sy 0. 000 0. 00
39. 94000 2,517. 000 100, 528. 98
0305 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 109. 000 0. 000
LF 109. 000 13, 148. 67
120. 63000 109. 000 13, 148. 67
0310 625-00000  *Construction Surveying 1. 000 0.920
LS 0. 080 2,112.20
26, 402. 50000 1. 000 26, 402. 50
0315 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
177. 00000 0. 000 0.00
0320 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

57,817. 43000 1. 000 57, 817. 43



CONTI D

ROADWAY

CAT NO0200

0325 626-01104

0330

627-00008

0335

627-00013

0340

627- 30405

0345

627-30410

0350

629- 01031

0355

630- 00000

0360

630- 00007

0365

630- 00012

0370

630- 80341

0375 630-80342

C21876
21876-BI D
CO60A- 023
| TEM
DESCRI PTI ON

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Mnunent

(Type 3A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 018. 00000
67. 000
GAL
112. 10000
97. 000
GAL
64. 90000
142. 000
SF
21. 24000
52. 000
SF
17. 70000
1. 000
EACH
885. 00000
2, 312. 000
HOUR
47. 20000
105. 000
DAY
324. 50000
72.000
DAY
354. 00000
12. 000
EACH
118. 00000
58. 000
EACH

118. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0.100
1. 000

0. 000
67.000
67. 000

77.000
20. 000
97. 000

0. 000
142. 000
142. 000

0. 000
52. 000
52. 000

0. 000
1. 000
1.000

1, 769. 000
543. 000
2,312.000

96. 000
9. 000
105. 000

55. 000
17. 000
72.000

2.000
10. 000
12. 000

29. 000
29. 000
58. 000

Page 8

ESTI MATE RUNO07/11/2019

601.

7,510

1,298

3,016

920.

885.

25, 629

2,920

6,018

1,180

3,422

70

00

08

00

60

50

00

00

00

08: 55: 22

AMOUNT

6,018

7,510

6, 295

3,016

920.

885.

109, 126

34,072

25, 488

1,416

6, 844

00

70

30

08

40

00

40

50

00

00

00



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0411

0415

0420

0425

630- 80344

630- 80350

630- 80355

630- 80360

630- 80370

630- 80380

630- 85010

900- 00006

700- 70010

700-70011

700- 70016

C21876
21876-BI D
CO60A- 023
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

I mpact Attenuator (Tenporary)

Added Item (Dol lar)/ Work Tine Violation

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRICE
50. 000
SF
59. 00000
11. 000
EACH
118. 00000
2.000
EACH
4,130. 00000
110. 000
EACH
118. 00000
2, 190. 000
LF
14.17000
30. 000
EACH
1. 18000
3.000
EACH
1, 770. 00000
-5, 100. 000
DOL
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
25. 000
50. 000

5.500
5.500
11.000

1. 000
1. 000
2.000

55. 000
55. 000
110. 000

1, 095. 000
1, 095. 000
2,190. 000

2.500
27.500
30. 000

1.500
1.500
3. 000

-450. 000
-4, 650. 000
-5,100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/11/2019

1,475

649.

4,130

6, 490

15,516

32

2, 655

-4, 650.

00

00

00

15

45

00

00

.00

.00

.00

08: 55: 22

AMOUNT

2,950

1,298

8, 260

12,980

31, 032

35

5, 310

-5, 100.

00

00

00

00

30

40

00

00

.00

.00

.00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21876-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0006 08: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 700-70019 F/ A Asphalt Cement Cost Adj ustnent 5,067. 050 0. 000
FA 5, 067. 050 5, 067. 05
1. 00000 5, 067. 050 5, 067. 05
0435 700- 70025 F/ A Quality Incentive Paynent 73. 460 0. 000
FA 73. 460 73. 46
1. 00000 73. 460 73. 46
0436 700- 70034 F/A Uilities Billings Added by MCR #1 Line #1 8,229. 110 724.110
FA 7, 505. 000 7,505. 00
1. 00000 8, 229. 110 8,229.11
0440 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,267,127.79% 458,102.01 % 1, 267,127.79
CAT NO0300 STRUCTURES

0445 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0.00
8, 085. 22000 1. 000 8, 085. 22
0450 206- 00000 Structure Excavation 153. 000 153. 000
cY 0. 000 0. 00
23. 95000 153. 000 3, 664. 35
0455 206- 00100 Structure Backfill (Cass 1) 190. 000 190. 000
cY 0. 000 0.00
38. 64000 190. 000 7,341. 60
0460 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
16, 909. 75000 1. 000 16, 909. 75
0465 515-00120 *\Wat er proof i ng (Menbrane) 54. 000 54. 000
Sy 0. 000 0.00
35. 40000 54.000 1, 911. 60
0470 601-03030 *Concrete Cass D (Box Culvert) 82. 100 82. 100
cY 0. 000 0. 00

909. 59000 82.100 74,677. 34



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21876-BI D ESTI MATE RUN 07/ 11/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0006 08: 55: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0475 602- 00000 Rei nforcing Steel 11, 129. 000 11, 129. 000
LB 0. 000 0. 00
1. 23000 11, 129. 000 13, 688. 67
0480 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 5, 424. 000 5, 424.000
LB 0. 000 0. 00
1. 57000 5,424.000 8,515. 68
0485 606-11020 Bridge Rail Type 10H (MGS) 33. 000 33. 000
LF 0. 000 0. 00
516. 84000 33. 000 17,055.72
0490 607-11530 Fence (Special) 0. 000 0. 000
LF 0. 000 0. 00
162. 84000 0. 000 0.00
0491 607-53143 Fence CL (Spec) (42 In) Added by CMO #4 49. 000 0. 000
LF 49. 000 15, 096. 90
308. 10000 49. 000 15, 096. 90

CAT 0300 CURRENT AMI  $ 166, 946.83 $ 15,096.90$% 166, 946.83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 021. 20000 1. 000 19, 021. 20
0500 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 021. 20000 1. 000 19, 021. 20
0505 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
968. 00000 2.000 1, 936. 00
CAT 0400 CURRENT AMT $ 39,978.40 % 0.00% 39, 978. 40

PROJECT TOTAL CURRENT AMI $ 1,474,053.02$% 473,198.91 % 1, 474, 053. 02



